
 
Contract:  62594 Authorization:  16A 
  
County:  Cook 
  
Section:  (1717&1818)K 
  
Route:  FAI 94 
  
District:  1 
  
Project:  ACIM-94-3(352)61 
  
Description:  0.49 MILE OF CONSTRUCTION OF AUXILIARY LANES WITH 
VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), ADDITIONAL RAMPS, 
RETAINING WALL CONSTRUCTION, SIGNING AND LIGHTING ALL ALONG F.A.I. 
ROUTE 94 (DAN RYAN EXPRESSWAY) FROM 79TH STREET TO 83RD STREET IN 
CHICAGO. 
  
Contractor:  Walsh Construction of Illinois 
  
Awarded Contract Value:  $12,719,476.49 
 
Authorization Amount:  $94,418.73 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 
 




